COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/21/2004

ESTIMATE SUMMARY 07:34:17
CONTID: C14826-ALT ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14826-ALTBID1 COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 22 WORK DAYS
SH 74 EVERGREEN OVERLAY PERCENT TIME: 100.00 ORIG TIME ALLOW: 22 WORK DAYS

PROJECT NO: NH 0741-015 - SMA Alt

SH 74 EVERGREEN OVERLAY (SMA Alternate)

NAME OF ROAD:

PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR :
ASPHALT PAVING CO. PAY PERIOD ENDING 07/21/2004 DATE TIME STARTED 05/24/2004
14802 W. 44TH AVE. DATE LET 04/29/2004 DATE WORK BEGAN
DATE AWARDED 05/04/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/24/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 890,691.76 PARTICIPATING S 867,145.91 $ 58,734.96
AWARD PROJECT AMT:  $ 876,645.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.36% TOTAL EARNINGS 867,145.91 58,734.96
FUNDS AVAILABLE: $ 23,545.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 867,145.91 58,734.96
TOTAL CLAIMS: $ 0.00 RETATNAGE -11,253.09 -377.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 855,892.82 58,357.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 855,892.82 58,357.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE s 58,357.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14826-ALTBID1 ESTIMATE RUN 07/21/2004
PROJECT: NH 0741-015 - SMA Alt ESTIMATE NO: 0003 07:34:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 855.000 855.000
Sy 0.000 0.00
4.35000 855.000 3,719.25
0010 210-04050  ADJUST VALVE BOX 26.000 0.000
EACH 26.000 4,160.00
160.00000 26.000 4,160.00
0015 210-04200 *ADJUST GUARDRAIL 445.000 445.000
LF 0.000 0.00
13.80000 445.000 6,141.00
0020 304-09000  AGGREGATE BASE COURSE (SPECIAL) 261.000 0.000
cy 174.000 5,220.00
30.00000 174.000 5,220.00
0025 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 153.350 41.990
TON 111.360 7,795.20
70.00000 153.350 10,734.50
0030 403-09111 STONE MASTIC ASPHALT 221,176.000 221,176.000
SY 0.000 0.00
3.20000 221,176.000 707,763.20
0035 411-10255  EMULSIFIED ASPHALT (SLOW-SETTING) 7,261.000 7,261.000
GAL 0.000 0.00
1.40000 7,261.000 10,165.40
0040 626-00000  MOBILIZATION 1.000 1.000
L s 0.000 0.00
12,000.00000 1.000 12,000.00
0045 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
L s 0.250 56.25
225.00000 1.000 225.00
0050 627-00005 *EPOXY PAVEMENT MARKING 513.000 0.000
GAL 513.000 28,728.00
56.00000 513.000 28,728.00
0055 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 737.000 737.000
GAL 0.000 0.00

23.45000 737.000 17,282.65
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PCN: 14826-ALTBID1 ESTIMATE RUN 07/21/2004
PROJECT: NH 0741-015 - SMA Alt ESTIMATE NO: 0003 07:34:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00000 *FLAGGING 570.000 437.000
HOUR 132.500 2,212.75
16.70000 569.500 9,510.65
0065 630-00007 *TRAFFIC CONTROL INSPECTION 19.000 15.000
DAY 4.000 220.00
55.00000 19.000 1,045.00
0070 630-00012 *TRAFFIC CONTROL MANAGEMENT 26.000 21.000
DAY 5.000 1,850.00
370.00000 26.000 9,620.00
0075 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.000 0.00
65.00000 3.600 234.00
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 48.600
EACH 3.600 234.00
65.00000 52.200 3,393.00
0085 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500
EACH 0.000 0.00
65.00000 4.500 292.50
0090 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800
SF 0.000 0.00
18.75000 28.800 540.00
0095 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
315.00000 2.700 850.50
0100 630-80359 *PORTABLE MESSAGE SIGN PANEL 50.000 46.000
DAY 4.000 320.00
80.00000 50.000 4,000.00
0105 630-80380 *TRAFFIC CONE 225.000 202.500
EACH 0.000 0.00
15.00000 202.500 3,037.50
0110 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14826-ALTBID1 ESTIMATE RUN 07/21/2004
PROJECT: NH 0741-015 - SMA Alt ESTIMATE NO: 0003 07:34:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70025 F/A QUALITY INCENTIVE PAYMENT 7,938.760 0.000
FA 7,938.760 7,938.76
1.00000 7,938.760 7,938.76
0125 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 870,146.76 $ 58,734.96 S 846,600.91
CAT NO0300 STRUCTURES
0130 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 193.000 193.000
LF 0.000 0.00
105.00000 193.000 20,265.00
CAT 0300 CURRENT AMT $ 20,265.00 $ 0.00$ 20,265.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0135 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
280.00000 1.000 280.00
CAT 0400 CURRENT AMT $ 280.00 $ 0.00$ 280.00
PROJECT TOTAL CURRENT AMT $ 890,691.76 $ 58,734.96 $ 867,145.91



